CERES Subsystem Delivery Schedule - August 2008

(Next Science Team Meeting — October 27 — 29, 2008 at GISS in New York, NY)

Preliminary

CERESIib

Subsystem Delivery (?ég\éesr)ét& Lar?elfassxé\c Reason for Delivery Delivery PgeEv(vS) Pg:g)i:riﬁ?s)
Memo to CM gley Needed
TISA July 16 July 18 July 25 To correct an error that was in the previous warlock &
Averaging delivery. magneto
(SCCR 677)
CERESIib September 5 | September 19 | September 26 | New Toolkit. magneto
Regrid MOA September 5 | September 19 | September 26 | G5 for Edition2 on magneto. magneto
ERBE-like September October 3 October 10 To process on magneto. magneto
19
TISA September October 3 October 10 Support Terra Edition2E and Aqua X X magneto
Averaging 19 Edition2B SRBAVG1-3 and Daily
(SCCR 650) processing. New PGEs: CER10.0P1,
CER10.0P2, & CER10.0P3.
TISA Gridding September October 10 October 17 PMOA delivery dealing with overlap file X magneto
26 checking and reading G5-CERES MOA
input.
Clouds October 10 October 17 October 24 Edition2 on magneto. magneto
GGEO October 17 October 31 November 7 | Initial coefficient delivery for 11/05 - 8/07. magneto
(SCCR 653) Code delivery to support Betal0 GGEO

processing.
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Preliminary i | CERESIib ified
Subsystem Delivery Delivery to Rel ease to Reason for Delivery Delivery New fe][t'f'e
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
Inversion October 17 October 31 November 7 | Edition2 on magneto. magneto
Instantaneous October 31 | November 14 | November 21 | Terra Edition2 on magneto. magneto
SARB
TISA Gridding October 31 | November 14 | November 21 | Edition2 on magneto. magneto
TISA Gridding Winter New PGE 9.0P2 (?) for new ISCCP-D2- X magneto
like-Flux (?) product.
GGEO Spring 2009 New PGE 11.7P2 (?) for new ISCCP-D2- X magneto
like-Merge (?) product.
Regrid MOA ?77? To process the G5 CERES data that will be magneto
coming to support Edition3.
Clouds 277 Support TRMM VIRS-only processing of magneto
August 2001 forward.
Inversion Two to four weeks after Clouds Support TRMM VIRS-only processing. magneto
Inversion ?27? Support Beta2-Edition3 processing. magneto
TISA Gridding Two weeks after Inversion Support Beta2-Edition3 processing. magneto
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Preliminary i | CERESIib ified
Subsystem Delivery Delivery to Rel sase to Reason for Delivery Delivery New fe][t'f'e
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
Instrument ?27? Delivery of simulated IES PGE to support X magneto
(SCCR 641) TRMM VIRS-only processing. New PGE:

CER1.0P1.




